

10 שטחי הידע בניהול פרויקט לפי תהליכים לפי 6 PMBOK®

ניהול איכות	ניהול עלות	ניהול לו"ז	ניהול תכולה	ניהול אינטגרציה
<ul style="list-style-type: none"> ✓ תכנון ניהול האיכות ✓ ניהול איכות ✓ בקרת איכות 	<ul style="list-style-type: none"> ✓ תכנון ניהול עלות ✓ הערכת עלויות ✓ קביעת תקציב ✓ בקרת עלויות 	<ul style="list-style-type: none"> ✓ תכנון ניהול לו"ז ✓ הגדרת פעילויות ✓ רצף פעילויות ✓ אומדן משכי פעילויות ✓ פיתוח לו"ז ✓ בקרת לו"ז 	<ul style="list-style-type: none"> ✓ תכנון ניהול התכולה ✓ איסוף דרישות ✓ הגדרת תכולה ✓ יצירת WBS ✓ אימות תכולה ✓ בקרת תכולה 	<ul style="list-style-type: none"> ✓ פיתוח מסמך ייזום ✓ פיתוח תכנית ניהול פרויקט ✓ הנחייה וניהול הביצוע ✓ ניהול הידע בפרויקט ✓ מעקב ובקרה ✓ בקרת שינויים ✓ סגירת שלב/פרויקט
בעלי עניין	ניהול רכש	ניהול סיכונים	ניהול תקשורת	ניהול משאבים
<ul style="list-style-type: none"> ✓ זיהוי בעלי עניין ✓ תכנון מחוייבות בעלי עניין ✓ ניהול מחוייבות בעלי עניין ✓ בקרת מחוייבות בעלי עניין 	<ul style="list-style-type: none"> ✓ תכנון ניהול רכש ✓ ביצוע רכש ✓ בקרת רכש 	<ul style="list-style-type: none"> ✓ תכנון ניהול סיכונים ✓ זיהוי סיכונים ✓ ניתוח איכותי ✓ ניתוח כמותי ✓ תכנון מענה לסיכונים ✓ יישום מענה לסיכונים ✓ מעקב ובקרת סיכונים 	<ul style="list-style-type: none"> ✓ תכנון ניהול תקשורת ✓ ניהול תקשורת ✓ בקרת תקשורת 	<ul style="list-style-type: none"> ✓ תכנון ניהול משאבים ✓ הערכת משאבי פעילויות ✓ גיוס משאבים ✓ פיתוח צוות ✓ ניהול צוות ✓ בקרת משאבים

10 Project Management Knowledge Areas by processes according to PMBOK 6®

<p>Integration Management</p> <ul style="list-style-type: none"> ✓ Develop Project Charter ✓ Develop Project Management Plan ✓ Direct and Manage Project Work ✓ Manage Project Knowledge ✓ Monitor & Control Project Work ✓ Perform Integrated Change Control ✓ Close Project or Phase 	<p>Scope Management</p> <ul style="list-style-type: none"> ✓ Plan Scope Management ✓ Collect Requirements ✓ Define Scope ✓ Create WBS ✓ Validate Scope ✓ Control Scope 	<p>Schedule Management</p> <ul style="list-style-type: none"> ✓ Plan Schedule Management ✓ Define Activities ✓ Sequence Activities ✓ Estimate Activity Durations ✓ Develop Schedule ✓ Control Schedule 	<p>Cost Management</p> <ul style="list-style-type: none"> ✓ Plan Cost Management ✓ Estimate Costs ✓ Determine Budget ✓ Control Costs 	<p>Quality Management</p> <ul style="list-style-type: none"> ✓ Plan Quality Management ✓ Manage Quality ✓ Control Quality
<p>Resource Management</p> <ul style="list-style-type: none"> ✓ Plan Resource Management ✓ Estimate Activity Resources ✓ Acquire Resources ✓ Develop Team ✓ Manage Team ✓ Control Resources 	<p>Communications Management</p> <ul style="list-style-type: none"> ✓ Plan Communications Management ✓ Manage Communications ✓ Monitor Communications 	<p>Project Risk Management</p> <ul style="list-style-type: none"> ✓ Plan Risk Management ✓ Identify Risks ✓ Perform Qualitative Risk Analysis ✓ Perform Quantitative Risk Analysis ✓ Plan Risk Responses ✓ Implement Risk Responses ✓ Monitor Risks 	<p>Procurement Management</p> <ul style="list-style-type: none"> ✓ Plan Procurement Management ✓ Conduct Procurements ✓ Control Procurements 	<p>Stakeholder Management</p> <ul style="list-style-type: none"> ✓ Identify Stakeholders ✓ Plan Stakeholder Engagement ✓ Manage Stakeholder Engagement ✓ Monitor Stakeholder Engagement