

PMBOK® GUIDE 6TH EDITION PROCESSES FLOW

Based on the *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)* - Sixth Edition.
Copyright: Project Management Institute, Inc., (2017). All rights reserved.

4.1 / INTEGRATION Develop Project Charter	6.4 / SCHEDULE Estimate Activity Durations	10.1 / COMMUNICATIONS Plan Communications Management	13.1 / STAKEHOLDER Identify Stakeholders
4.2 / INTEGRATION Develop Project Management Plan	6.5 / SCHEDULE Develop Schedule	10.2 / COMMUNICATIONS Manage Communications	13.2 / STAKEHOLDER Plan Stakeholder Engagement
4.3 / INTEGRATION Direct and Manage Project Work	6.6 / SCHEDULE Control Schedule	10.3 / COMMUNICATIONS Monitor Communications	13.3 / STAKEHOLDER Manage Stakeholder Engagement
4.7 / INTEGRATION Close Project or Phase	7.1 / COST Plan Cost Management	11.1 / RISK Plan Risk Management	13.4 / STAKEHOLDER Monitor Stakeholder Engagement
4.4 / INTEGRATION Manage Project Knowledge	7.2 / COST Estimate Costs	11.2 / RISK Identify Risks	6.1 / SCHEDULE Plan Schedule Management
4.5 / INTEGRATION Monitor and Control Project Work	7.3 / COST Determine Budget	11.3 / RISK Perform Qualitative Risk Analysis	SCHEDULE Define Activities
4.6 / INTEGRATION Perform Integrated Change Control	7.4 / COST Control Costs	11.4 / RISK Perform Quantitative Risk Analysis	SCHEDULE Sequence Activities
5.1 / SCOPE Plan Scope Management	8.1 / QUALITY Plan Quality Management	11.5 / RISK Plan Risk Responses	9.4 / RESOURCE Develop Team
5.2 / SCOPE Collect Requirements	8.2 / QUALITY Manage Quality	11.6 / RISK Implement Risk Responses	9.5 / RESOURCE Manage Team
5.3 / SCOPE Define Scope	8.3 / QUALITY Control Quality	11.7 / RISK Monitor Risks	9.6 / RESOURCE Control Resources
5.4 / SCOPE Create WBS	9.1 / RESOURCE Plan Resource Management	12.1 / PROCUREMENT Plan Procurement Management	
5.5 / SCOPE Validate Scope	9.2 / RESOURCE Estimate Activity Resources	12.2 / PROCUREMENT Conduct Procurements	
5.6 / SCOPE Control Scope	9.3 / RESOURCE Acquire Resources	12.3 / PROCUREMENT Control Procurements	

PMBOK® Guide 6th Edition - 49 Project Management Processes

מדריך גוף הידע בניהול פרויקטים מהדורה שישית



P.M. Team
Project Management Team Ltd

Realization by P.M.Team Ltd